




Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 14 | Aug. 25, 2025



Recent highlights

- The initial materials and rendering images have been shared with a small group of high school and district leaders for preliminary feedback. The materials and rendering images were also shared with the project oversight committee.
- District leaders and Wold staff met with Northfield Tennis Association officers and a regional United States Tennis Association representative to discuss potential USTA and other grant funding to support the reconstruction and possible expansion of the high school tennis courts.
- District leaders and Wold staff met with Xcel Energy to review the energy efficiency “bundles” available to the district and their return on investment.

User Groups

- Wold will meet with the kitchen and culinary FACS user groups on Aug. 29.
- Wold will meet with the business and career technical education departments again when school resumes.

City of Northfield collaboration

- The traffic study has been completed and reviewed. We are awaiting the final report.
- The next meeting with the City of Northfield will be held in mid-August.

Upcoming meetings and discussions

- A security review with first responders will be held on Aug. 25.
- A building standards review meeting focused on the civil engineering components will be held on Aug. 27.
- The kitchen and culinary user group will meet on Aug. 27.
- A progress meeting will be held on Aug. 12 with representatives from Xcel Energy about their energy design assistance program.
- A core planning group update is scheduled for Sept. 9.
- An update for high school staff will be held in September.
- Representatives from the district and Wold will staff a table at NHS parent-teacher conferences on Sept. 24 to show initial building renderings.
- Knutson and Rockwise (a third party vendor contracted by Wold) will conduct independent initial schematic design budget reviews.
- The geothermal Darcy System test wells are in process. Recent weather delayed the tests.
- The geotechnical report has been received and is being reviewed.
- A school board update will be provided on Sept. 22.