




Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 17 | Oct. 27, 2025



Recent highlights

- The project oversight team met on Oct. 20. There are no significant updates since Oct. 14.
- A traffic study update is ongoing.
- A site plan discussion with the City of Northfield is ongoing.

User Groups

- A follow-up meeting may be held with FACS and kitchen staff to confirm final equipment details.

Upcoming meetings and discussions

- Monthly budget meetings will begin to be held between the district, Wold, and Knutson to keep the project on track.
- Project oversight committee meetings are now held twice a month.