



Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 20 | Dec. 8, 2025

Recent highlights

- Construction document development continues.
- The project oversight committee met on Dec. 1. The agenda included:
 - User group update - there are still a few areas where user groups are providing feedback. Those groups met Dec. 3 and Dec. 5.
 - Wold and Knutson continue to evaluate and confirm potential cost efficiency options.
 - The updated traffic study was returned to the city for review.
 - The city and the district will meet on Dec. 8 to discuss the city-required path that would run adjacent to the high school property.
 - The team continues to review potential phasing options.
 - The team reviewed document issuance, bidding, and permitting schedules.

Upcoming meetings and discussions

- Monthly budget meetings are held between the district, Wold, and Knutson to keep the project on track.
- Project oversight committee meetings are held twice a month, as needed.

Community Information

- Community members can view information about the project, including images and the [video walkthrough of the reimaged Northfield High School](#), on the [district website](#).