



Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 27 | June 8, 2026

Recent highlights

- Representatives from the district, Wold Architects, and Knutson Construction met to discuss Value Engineering (VE). These discussions were intended to find thoughtful and meaningful savings in the project. The VE team met on April 17, April 27, April 30, and May 6.
- Conversations were had with the four high school departments that had the greatest impact on their renovations through value engineering.
- Sal Bagley with Wold Architects presented to high school staff on June 1, providing a similar overview of the value engineering process that was presented to the board on May 26. [You can view the May 26 presentation to the board here](#) and [download a copy of Wold's memorandum to the board here](#).
- The rebidding schedule is as follows:
 - Prebid walkthroughs for the rebidding process were held on June 3.
 - June 16, 2026 – Bids due at 10:00 a.m.
 - June 17, 2026 – Best value interviews
 - June 24, 2026 – Special board meeting for awarding bids at 5:15 p.m. in the board room
- Permits have been and continue to be submitted for the project.
- The groundbreaking ceremony is scheduled for Tuesday, June 9 at 4:00 p.m. in front of the high school.

Upcoming meetings and discussions

- Monthly budget meetings are held between the district, Wold, and Knutson to keep the project on track.
- Project oversight committee meetings are held twice a month, as needed.
- Technology meetings are held twice a month.

Community Information

- Community members can view information about the project, including images and the [video walkthrough of the reimaged Northfield High School](#), on the [district website](#).