



Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 29 | August 10, 2026

Recent highlights

- Knutson Construction sends weekly project updates. These weekly updates are being posted to the [Reimagine Northfield High School website](#).
- A camera has been set up to show construction progress. A link to the camera footage can be accessed by scanning the QR code below, and has been added to the [Reimagine Northfield High School website](#).



- A drone was flown over the site on August 6, 2026 and shows aerial views of the underground utility work being completed. The footage is on the [Reimagine Northfield High School website](#).
- Watermain excavation and installation is starting to move across the NE parking lot to the north towards the old basketball and tennis courts. Parking will be limited to the eastern side of the lot. Walking access to doors 1 and 37 will remain open by using the sidewalks - either north or south of the parking lot. The excavation and installation will be blockaded off from people and vehicles.
- Dirt work is still the primary work being completed, which will prepare the site for building construction.
- The first geothermal well has been completed and is in the inspection phase. The inspection will make sure it meets the system's expectations before working on the subsequent wells.
- The map below has been developed to help navigate parking during the last half of August until September 5.
 - Those attending football, volleyball, or soccer games should use Raider Drive on the southwest corner of the map below to drop off or park for entry to Memorial Field or to enter Door 10 at the high school.
 - Those attending tennis matches should enter the site using Division Street on the east side of the map to drop off or park.
 - **Please note that due to continued progress on site, there will be increased construction traffic along Raider Drive.** Only construction vehicles are to enter the construction zone through the gated fence.



Upcoming meetings and discussions

- District leadership and budget meetings are held twice a month between the district, Wold, and Knutson to keep the project on track.
- Project oversight committee meetings are held twice a month, as needed.

Community Information

- Community members can view information about the project, including images and the [video walkthrough of the reimagined Northfield High School](#), on the [district website](#).