



Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 3 | Jan. 13, 2024

1. Core Planning Team

- a. Meetings were held on Dec. 17 and Jan. 8.
- b. The Dec. 17 meeting included a community feedback event.
- c. Building tours are scheduled for Jan. 21.

2. Activities Subcommittee

- a. Activity facility tours are scheduled for Jan. 22.
- b. First meeting scheduled for Feb. 19.

3. Partnership agreements

- a. Wold Architects and Engineers (architectural services - letter attached)
- b. Knutson Construction (construction management services - letter attached)

4. Kickoff meeting with City of Northfield department heads

- a. This meeting was held on Jan. 8. It included representatives from Wold, Knutson, the City of Northfield, and Bolton & Menk engineers.

5. Facility tours

The district will host two tours related to the Reimagine Northfield High School bond referendum projects.

- a. January 21: Two tours of high school facilities will be held for members of the core planning teams. One group will visit Owatonna, Waseca, St. Peter, and Tartan High Schools. The other, smaller group will tour Rock Ridge High School in Virginia, MN, and Mora High School.
- b. January 22: A tour for members of the athletics subcommittee will focus on the athletic facilities of various high schools. Planned stops include New Prague, Mound Westonka, Mounds View, and Chisago Lakes.

6. Additional community input

- a. Wold is hosting additional feedback sessions for middle and high school students. These are being scheduled in conjunction with their building principals.
- b. Wold is also hosting a community feedback session for our Spanish-speaking community members on Jan. 22.

7. Reimagining Northfield High School website

- a. The district has shifted the <https://northfieldschools.org/reimagine> website from its support of the bond referendum educational campaign to a construction update site. It will continue to develop along with the project.