



Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 30 | August 24, 2026

Recent highlights

- Knutson Construction sends weekly project updates. These weekly updates are being posted to the [Reimagine Northfield High School website](#).
- Water main excavation and piping installation has continued. In order to facilitate the continued water main installation and storm sewer connections to the city sewer on the west side of the school, the entrance to the building from Raider Drive will need to be closed temporarily. The closure is tentatively scheduled for Monday, August 24 and Tuesday, August 25. Communications about the closure will be sent to families.
- The old tennis and basketball courts have been prepared for temporary asphalt paving and striping.
- Backfilling activities continue over the underground storm structure to prepare for parking lot subgrade.
- Geothermal lateral piping work with mobilizations and excavations are starting in the existing building and working their way out to the geothermal field.
- The large tree outside door 1 (main entrance) has been removed.
- Demolition activities, such as mechanical and electrical removals, have started inside the building in the auxiliary gym and PE01.
- Sidewalks are being prepared and poured to serve as walkways into the main entrance and activity entrance.
- The map below has been developed to help navigate parking during the last half of August until September 5.
 - Those attending football, volleyball, or soccer games should use Raider Drive on the southwest corner of the map below to drop off or park for entry to Memorial Field or to enter Door 10 at the high school.
 - Those attending tennis matches should enter the site using Division Street on the east side of the map to drop off or park.
 - **Please note that due to continued progress on site, there will be increased construction traffic along Raider Drive.** Only construction vehicles are to enter the construction zone through the gated fence.



Upcoming meetings and discussions

- District leadership and budget meetings are held twice a month between the district, Wold, and Knutson to keep the project on track.
- Project oversight committee meetings are held twice a month, as needed.

Community Information

- Community members can view information about the project, including images and the [video walkthrough of the reimagined Northfield High School](#), on the [district website](#).