



---

## Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 6 | Feb. 24, 2025

---

### Core Planning Team

- The core planning team met on Feb. 19. The team discussed feedback and ideas since the last meeting, including departmentalization and the concept of a pod-based design. They discussed restrooms, locker rooms, and student locker configurations. They also reviewed the first “adjacency” concept sketches and provided feedback about the initial drafts.
- The next core planning team meeting is scheduled for Feb. 26.

### Activities Subcommittee

- The first meeting is scheduled for Feb. 26.