



---

## Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 8 | April 14, 2025

---

### Core Planning Team

- The core planning team met on March 12 and April 2.
  - The core planning team reviewed and provided feedback on conceptual floor plans at both meetings.
- The next (and final) core planning team meeting is scheduled for April 16.

### Activities Subcommittee

- The activities subcommittee met on March 12 and April 2.
  - The subcommittee discussed court configuration, integration with existing athletic facilities, renovation of existing athletic facilities, and community access.
- The next (and final) activities subcommittee meeting is scheduled for April 16.

### City of Northfield Coordination

- Representatives from Wold and the district met with city staff on April 9 to continue coordination and alignment of city processes with the district construction planning. The next meeting with city staff will be on April 22.

### Carleton College donation

- The district received the first \$1 million from Carleton College on March 27.

### Board update

- The board will receive a formal update from Wold at the May 12 board meeting.