



Reimagine Northfield High School Bond Referendum Projects | Construction Update No. 9 | April 28, 2025

Core Planning Team

- The core planning team met for the final time on April 16
 - The core planning team reviewed and provided feedback on conceptual floor plans.

Activities Subcommittee

- The activities subcommittee met for the final time on April 16.
 - The subcommittee discussed court configuration, integration with existing athletic facilities, renovation of existing athletic facilities, and community access.

Board update

- The board will receive a formal update from Wold at the May 12 board meeting.